



# GHG Reporting

## DATA SYSTEMS DEVELOPMENT - FY 10 & FY 11

- Complete initial phase - \$120K
  - ❖ Database
  - ❖ Web-based input for smaller sources
  - ❖ Move data along the Exchange Network
  - ❖ Emissions calculator
  
- Develop data entry screens for manual entry – larger sources - \$85K
  
- Develop links to permit database \$20K
  
- Add unpermitted sources \$25K



# GHG Reporting

DATA SYSTEM DEVELOPMENT – FY 2012 & 2013

- Develop routines for information transfer with EPA and incorporation into a useable database format- \$145K
- Trouble shooting enhancements - \$60K
- Update data base for rule/program changes – \$25K
- On-going maintenance - \$20K